App F IX 4

Previous References
MC 100 - 39 (46, 66)
" 187 - 38 (41, 59)
~~" 187 38~~
Later References

(1941 MC)

MC File No 75 - 41
Serial Nos 3, 4

GENERAL AND REVENUE SECRETARIAT.

Serial Nos two

Part B for November 1941

SUBJECT.

Revised Estimate of Rs 4 27 000/- for the Kathirad Valley Project for water supply to Chitaldrug town

To
MC - W PH
" W C Chitaldrug
" Chief Engineer
" Comptroller
I 3805 - 8 dy 11 11 41
2 enclosures

6/12/41

Modified Estimate — Kathral Project of Water Supply to Chitaldrug town

General and Revenue Secretariat | Ms File No 1701/2 of 1941 | [App F III—2

Serial No

Letter No C 72 27 Dated 16 9 41, from the Dir of PH in Mysore forwarding Modified Estimate for Rs 4 27,500/ for the Water Supply to Chitaldrug town from the Kathral tank & requesting Sanction there to.

V Read reference noted to & No 2354 7 Dated 13 40 wherein an Estimate for Rs 4,27,500/ for the Water Supply Scheme to Chitaldrug town was sanctioned by Govt

Now the DPH submits a Modified Estimate for Rs 4,27,500/, which will be sent to the Chief Engineer for scrutiny in the first instance & Submit for orders with the Connected papers on the subject

Hm 22/9/41

A will be done, if approved

3

Law Secy for 22/9/41

SECY LAW DEPT. 24 SEP 1941 GOVT OF MYSORE

Hm 25/9/41

4 forwarded with compliments to the Chief Engineer & Engineer for Town & Secretary for scrutiny of the modified estimate & early return

By order

for Secy to Govt

Law Dept

25/9/41

10 NO 263/Mok 25 9 41 40196 26 9 41

General Branch & L NS 27 9 41 26/9

NOTE—Contn Sheet

WD 03967—GPB—5 000—30 8-41

PTO

1701

Modified estimate — Capital Project of Water Supply for Chitaldrug Town of 1941-42

Rm File No 35

General and Revenue Secretariat

Returned with compliments

5 The modified estimate herewith enclosed is duly sanctioned for Rs 4,27,500/-

Sd/- Illegible 17/10

Law Secy to Govt 23/10

6 Hm 23/10/41 Jm

7 Sd/- with a draft G.O sanctioning for approval

Rm 24/10/41 Jm I have no difference in the total amount of the original & the revised estimate

9 The draft G.O may be kindly approved

Law Secy Jm 24 X 41

(c) May be approved

Minister L S S

Hm 25 10 41

Pas 10 41

Stg 30 10 41

Hm 30/10/41 ✓

Jm 30/10/41

To D P H

D C Chitaldrug

Chief Engineer

Comptroller

K 3805-8 dtd 11-11-41

Sanctioned the estimate

B.

NO 305 Irrigation 22 X 41 COR

SECY LAW DEPT 23 OCT 1941 GOVT OF MYSORE

OFFICE OF THE MINISTER FOR L S G & P H Date 27/10/41 No 2425

TYPING SECTION 27 OCT 1941 IN Rs

Serial No	

NOTE—Contn Sheet

WD 02920—GPB—1 000—22 2 87

File No of 193

General and Revenue ›
Secretariat

Serial
No

D O No C 72-27 EC 1 Cathedral estimate

P PARTHASARATHY Esq LMS BSSc
LRCP LRC DTM DPH
Director of Public Health

Office of the Director of Public Health
in Mysore

BANGALORE



Dated September 14. 1941

1701/76

L

Mls - H1 - 3

From

The Director of Public Health
in Mysore, Bangalore

To

The Secretary to Government
Law Department, Bangalore

Sir, Kathral Project

Adverting to Government Order No L 7544-7/41 110-39-66 dated 1st March 1940 sanctioning an estimate for Rs 4,27,500/- for the above project and in continuation of this office letter No C 227-105 dated 12th March 1941 reporting the result of the sinking of two curb wells, have the honour to state that since the anticipated yield from the wells was found to be too inadequate to meet the demands of the town, arrangements were made to start the works connected with drawing the supply from the Kathral tank itself

I send herewith enclosed a copy of letter 2 dated 1st July 1941 of the Sanitary Engineer explaining the various provisions and changes made in the modified estimate together with the modified estimate for Rs 4,27,500/- report, plans and comparative statement and request you to be so good as to obtain and convey sanction of Government to the modified estimate

The works connected with the project are already in progress and the Sanitary Engineer has been requested to proceed with the work on the lines of the modified estimate pending sanction of Government to the same

A report accompanies the detailed estimates for each item explaining the variations between the sanctioned and the modified estimates and from the comparative statement it will be seen that there is neither any excess nor savings involved

I have the honour to be,
Sir,
Your most obedientservant,

Director of Public Health

KAJ

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read —

Government Order No L 7544-7/Ml 110-39-66 dated 1st March 1940, sanctioning an estimate for Rs 4,27,500/- for the Kathral Project of water supply to the Chitaldrug Town

2) Letter No C 72-27 dated 16th September 1941 from the Director of Public Health stating that the anticipated yield from the two test curb wells in the Kathral Valley was found to be too inadequate to meet the demands of the Chitaldrug town and accordingly arrangements were made to start the works connected with the drawing of the supply of water to the town from the Kathral tank itself and requesting, in the circumstances stated, sanction to the modified estimate for Rs 4,27,500/- which tallies with the original estimate, though varying in details

3) U O No 305 dated 22nd October 1941 from the Chief Engineer of Mysore on the subject

******

Order No L 3805-8/Ml 75-41-4

Dated, Bangalore, 14th ~~October~~ November 1941.

Government are pleased to sanction the modified estimate for Rs 4,27,500/- for the Kathral Project of water supply to the Chitaldrug Town

For Secretary to Government
Law Department

To--The Director of Public Health in Mysore (with records)
The Deputy Commissioner, Chitaldrug District
The Chief Engineer of Mysore
The Comptroller to Government

- - - - -

G R. S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *193*

Date of issue 11th Nov^r 1941

Signed by Mr. G. Ramachandra Rao.

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press?

(vi) published in the Gazette Kannada Part ?

Section Mt

File No 75 41

Serial No 4

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—

Co No L 7544-7/Mt 110 39 66 Dated 1st March 1940, sanctioning an estimate for Rs 4,27,500/- for the Kathral Project of Water Supply to Chitaldrug Town

2) Letter No C 72 27 Dated 16 9-41 from the Dir of P H stating that the anticipated yield from the two Tube ~~Order thereon. No~~ Cum Wells in the Kathral Valley was found to be too inadequate to meet the demands of the Chitaldrug Town & accordingly arrangements were made to start the Works Connected with the drawing of the supply of water to the Town from the Kathral Tank check & regulating, in the Circumstances stated Sanction is

Modified estimate for Rs 4 27,500/-
which tallies with the original estimate,
though varying in details
3) No 305 Dated 22 10 41
from the Chief Engineer of Mysore
On the subject

Order No 4 3805-8

In modification of the G.O. read
above, Govt are pleased to
sanction the modified estimate
for Rs 4 27,500/- for the Katheri
Project of Water Supply to the Chitaldrug Town

for
for Secy to Govt
Public Works Dept

To
The Chief Engr & Secy to Govt P W D
The Chief Engr Mysore
The Chief Engineer
The Comptroller

List of Enclosures

Copied by R 7/31/1941

Examined by

WD 0279—GPB—92 500—14 4 38